COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2012

ESTI MATE SUMVARY 11: 03: 03
CONTI D C18140 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18140- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0  DAYS TI VE ALLOW 25 WORK DAYS
S| GNAL UPGRADE AT SHB5/ 87 AND PERCENT TIME:  108. 00 ORI G TI ME ALLON 25 WORK DAYS
PRQIECT NO STMD85A- 014
S| GNAL UPGRADE AT SHB5/ 87 AND
NAVE OF ROAD: 085A
PROQJECT COUNTI ES: EL PASO
CONTRACTOR:
A H GHER PONER ELECTRIC, |INC PAY PERI OD ENDI NG 06/ 21/ 2012 DATE TI ME STARTED 03/19/2012
520 E. COSTILLA ST. DATE LET 07/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2011 DATE TI ME STOPPED 04/ 30/ 2012
DATE CONTRACT EXECUTED 08/ 08/ 2011 DATE ACCEPTED 04/ 30/ 2012
COLORADO SPRI NGS CO 80903 719 442 6664 DATE NOTI CE TO PROCEED 03/ 19/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 302, 023. 95 PARTI Cl PATI NG $ 237, 724. 45 $ 3,042. 00
AWARD PRQIECT AMT: $ 239, 899. 95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 78. 71% TOTAL EARNI NGS 237, 724. 45 3,042.00
FUNDS AVAI LABLE: $ 64, 299. 50 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 237, 724. 45 3,042. 00
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -3, 598. 50 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 234, 125. 95 3,042. 00
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 234, 125. 95 3,042. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 3,042. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: STMD85A- 014 ESTI MATE NO 0002 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
970. 00000 1. 000 970. 00
0010 202- 00200 *Rermoval of Sidewal k 179. 000 179. 000
Sy 0. 000 0. 00
24. 75000 179. 000 4, 430. 25
0015 202- 00203 *Removal of Curb and GQutter 240. 000 240. 000
LF 0. 000 0. 00
12. 00000 240. 000 2,880. 00
0020 202- 00220 *Rermoval of Asphalt Mat 98. 000 71. 000
Sy 0. 000 0. 00
18. 00000 71.000 1,278.00
0025 202-00810 Renoval of Ground Sign 4.000 4.000
EACH 0. 000 0. 00
22. 50000 4.000 90. 00
0030 202-00821 Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
18. 00000 2. 000 36. 00
0035 202-00827 Renoval of Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
50. 00000 5. 000 250. 00
0040 202- 00840 Renoval of Traffic Signal Pole 4.000 4.000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0045 202- 00848 Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0050 208- 00050 StormDrain Inlet Protection 4. 000 4.000
EACH 0. 000 0. 00
125. 00000 4.000 500. 00
0055 210- 00810 Reset Ground Sign 2. 000 2.000
EACH 0. 000 0. 00

70. 00000 2.000 140. 00



CONTI D C18140 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: STMD85A- 014 ESTI MATE NO 0002 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 210-00815 Reset Sign Panel 2. 000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
0065 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0070 210-02510 *Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0075 212- 00050 *Sod 500. 000 500. 000
SF 0. 000 0. 00
0. 60000 500. 000 300. 00
0080 213-00008 *Mil ching (Wod Chip) 318. 000 318. 000
CF 0. 000 0. 00
3. 00000 318. 000 954. 00
0085 304- 06000 *Aggr egat e Base Course (O ass 6) 60. 000 15. 000
TON 0. 000 0. 00
24.00000 15. 000 360. 00
0090 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 40. 000 15. 000
TON 0. 000 0. 00
135. 00000 15. 000 2,025. 00
0095 420- 00200 *Ceotextile (Weed Barrier) 139. 000 139. 000
SY 0. 000 0. 00
6. 00000 139. 000 834. 00
0100 503-00036 *Drilled Caisson (36 Inch) 57. 000 57. 000
LF 0. 000 0. 00
300. 00000 57. 000 17, 100. 00
0105 503-00048 *Drilled Caisson (48 Inch) 21. 000 21.000
LF 0. 000 0. 00
350. 00000 21.000 7, 350. 00
0110 608-00000  Concrete Sidewalk 215. 000 215. 000
SY 0. 000 0. 00
35. 10000 215. 000 7,546. 50



CONTI D C18140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: STMD85A- 014 ESTI MATE NO 0002 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608- 00010 Concrete Curb Ranp 48. 000 48. 000
Sy 0. 000 0. 00
108. 00000 48. 000 5,184. 00
0120 609-21020 Curb and Gutter Type 2 (Section Il-B) 240. 000 173. 000
LF 0. 000 0. 00
19. 50000 173. 000 3,373.50
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 830. 000 830. 000
LF 0. 000 0. 00
7.00000 830. 000 5,810. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 600. 000 600. 000
LF 0. 000 0. 00
9. 00000 600. 000 5, 400. 00
0135 613-07034 Pul'l Box (24"x36"x18") 5. 000 5. 000
EACH 0. 000 0. 00
425. 00000 5. 000 2,125.00
0140 613-07039 Pul'l Box (30"x48"x18") 1. 000 1.000
EACH 0. 000 0. 00
745. 00000 1.000 745. 00
0145 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0150 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 4.000
EACH 0. 000 0. 00
269. 00000 4.000 1,076. 00
0155 614-00011 Sign Panel (Cass I) 39. 000 39. 000
SF 0. 000 0. 00
20. 80000 39. 000 811. 20
0160 614-00012 Sign Panel (Class Il) 130. 000 0. 000
SF 130. 000 3,042.00
23. 40000 130. 000 3,042.00
0165 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 3. 000
Sl i pbase)
EACH 0. 000 0. 00

520. 00000 3. 000 1, 560. 00



CONTI D: C18140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: STMD85A- 014 ESTI MATE NO. 0002 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
459. 00000 8. 000 3,672.00
0175 614-70336 Traffic Signal Face (12-12-12) 9. 000 9. 000
EACH 0. 000 0. 00
560. 00000 9. 000 5, 040. 00
0180 614-70448 Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
675. 00000 4.000 2,700. 00
0185 614- 72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1.000 18, 500. 00
0190 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
149. 00000 8. 000 1,192.00
0195 614-72886 I ntersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
6, 400. 00000 4.000 25, 600. 00
0200 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
10, 500. 00000 1.000 10, 500. 00
0205 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
11, 675. 00000 1.000 11, 675. 00
0210 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1.000 13, 500. 00
0215 614-81160 Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1. 000 1. 000
EACH 0. 000 0. 00
18, 990. 00000 1.000 18, 990. 00
0220 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 4.000
EACH 0. 000 0. 00
1, 075. 00000 4.000 4, 300. 00



CONTI D C18140 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: STMD85A- 014 ESTI MATE NO 0002 11:03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
880. 00000 1. 000 880. 00
0230 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 150. 000 150. 000
LF 0. 000 0. 00
3. 00000 150. 000 450. 00
0235 614-87506 *Splice Fiber Optic Cable (6 Strand) 8. 000 8. 000
EACH 0. 000 0. 00
315. 00000 8. 000 2,520. 00
0240 614-87690 Et hernet Switch 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0245 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 465. 00000 1. 000 4, 465. 00
0250 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
8, 558. 00000 1. 000 8, 558. 00
0255 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 96. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0260 630- 00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0265 630-00012 *Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
480. 00000 25. 000 12, 000. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 14. 000
EACH 0. 000 0. 00
24. 00000 14. 000 336. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 12. 000
EACH 0. 000 0. 00
36. 00000 12. 000 432. 00



CONTI D C18140 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: STMD85A- 014 ESTI MATE NO 0002 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630- 80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 0. 000 0. 00
20. 40000 0. 000 0. 00
0285 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 43. 000 43. 000
EACH 0. 000 0. 00
42. 00000 43. 000 1, 806. 00
0295 630- 80380 *Traffic Cone 100. 000 30. 000
EACH 0. 000 0. 00
9. 60000 30. 000 288. 00
0300 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70023 F/ A On- The-Job Trai nee 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70190 F/ A El ectric Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D C18140
PCN: 18140-BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: STMD85A- 014 ESTI MATE NO 0002 11:03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 302,023.95 % 3,042.00 $ 237,724. 45
PRQJIECT TOTAL CURRENT AMI  $ 302,023.95 % 3,042.00 $ 237,724. 45



